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RESTORATION ENVIRONMENTAL RESTORATION LLC. 

Daily Work Order No. ~ 

U.S. EPA, Region 6 

DAILY WORK ORDER 

Operatina Period : 01 /3/19 Task Order: 0618F0308 Page 1 of 1 

Project Name: F.J. Doyle Salvage Site OSC: Gary Moore/Paige Delgado 

Location (City, State): Shift: I Start Time: I Stop Time: 
Leonard , Texas [1] 2 07:00 13:00 

1. Work Authorized for the Period Work Accomplished for the Period 

1) Assess and address storm-related impacts to site; 1) In Progress: Address storm-related impacts to site 
2) Recycle accumulated tires off-site with local tire recycler; (secure/anchor temporary fencing , install new wattles and 
3) Continue site reporting , scheduling and coordination . secure traffic control devices); 

2) Complete: Recycled eleven (11) tires with local tire 
recycler (tractor, truck and automotive); 

3) In Progress: profiling and disposal of drummed organ ic 
liquids, rescheduling off-site T&D of C&D debris and 
TSCA-contaminated soils, rescheduling delivery of select 
backfill/top soil delayed due to rains; 

4) Continue site reporting , cost accounting and task 
scheduling . 
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Dewater cleared grids, drainage ditches and other backfilled areas. Resume excavations in alley (Grid No. EAS07) and improve storm-water 
collection controls on site, weather permitting . 

3. Quantity/ Volume Tracking: 
Descriotion: Current Period: Total to Date: 
2"- 3" Limestone Rock (Haul Road) 5 Truck Loads - 47.25 tons 

Non-regulated, non-hazardous soils 
88 Truck Loads - 2,156.74 tons 
(all scale tickets received) 

TSCA-contaminated soils 
11 Truck Loads - 234.33 tons 

Select Backfill , Wolf Creek Plant (12-15 Pll 61 Truck Loads - 1,483.38 tons 
C&D Debris (wooden portions of building stored in roll-off box) 1 30-vd. open-toP box =5 tons 
Topsoil, Horn Plant 22 Truck Loads - 330.56 tons 

4. Number of Personnel Authorized Current Period 

Personnel Cateaorv: Quantitlt'.: Personnel CategoQ'.: Quantitlt'.: 
Response Manager 1 Operator 3 
FCA 1 Laborer 3 
Foreman 1 Truck Driver/Laborer 1 

5. Equipment Authorized for Current Period 

Item Qty Used Not Used/ Item Qty Used Not Used/ 
or Down orDown 

½ ton crew-cab pickup (RM) 1 1 Portable toilets 3 3 
½ ton extended-cab 2 2 Hand-wash station 1 1 
¾ ton crew-cab flatbed w/ fuel cell 1 1 Skid steer with buckeUforks 1 1 

Bobcat TS90 
1-ton dump-truck 1 1 Mini-excavator (Bobcat E85) 1 1 
½ -ton extended cab (POV) 1 1 2,000-gallon Water Truck 1 1 
40' x 8' office trailer 1 1 Excavator (JD 210G) 1 1 
70 kW Generator 1 1 Front End Loader (JD 544K) 1 1 
Passenaer car FCA 1 1 Bulldozer (JD 650K-XL T) 1 1 
2" centrifuaal pump/hoses 2 2 Plate compactors 2 2 
20' Conex Box 1 1 

6. Comments I Amendments (Include Time) 

Signature of OSC Date Signature of RM Date 
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